

Outsourcing Business Project Management		Overviews of Accounting and Business Management for Outsourcing Project Management	Practice of Outsourcing Project Management		
System Operation Management Methodology / Outsourcing Business Management		Overview of Outsourcing Project Management	System Operation Management Methodology for Outsourcing Project Management		
Software Product Development Project Management		Software Product Development Project Management			
Project Management Methodology (Software Product Development)		Project Management Methodology (Software Product Development)	Examples of Network Project Management		
Management Methodology (Network Services)		Project Management Methodology (Network Services)			
DOA Structured Techniques		DOA Structured Techniques			
Project Management Methodology (System Development)		Project Management Methodology (System Development)			
Community Activities		Community Activities			
Industry Application Trends		Industry Application Trends			
Latest Business Trends		Latest Business Trends			
Latest Project Management Trends		Latest Project Management Trends			
Latest Technology Trends		Latest Technology Trends			
Project Management - Advanced Level -		Contract Administration in Project Management			
		Procurement Management			
		Financial Management			
		Risk Management			
		Quality Management System			
Complex Project Management		Complex Project Management			
Negotiation Skills Required in Project Management		Negotiation Skills Required in Project Management			
Communication Skills Required in Project Management		Communication Skills Required in Project Management			
Leadership Skills Required in Project Management		Leadership Skills Required in Project Management			
Consulting Methodology		Consulting Methodology			
System Requirements Definition Techniques		System Requirements Definition Techniques			
Practice of Project Management		Practice of Project Management			
Project Management Fundamentals		Project Management Fundamentals			
System Operations / Maintenance		System Operation / Maintenance			
System Development		System Development			
System Design		System Design Fundamentals			
Project Management					
Common Skills to Job Category					
Specific Skills to Specialty Field					
Training Course Group		Course Name	Knowledge Item		
Project Integration Management		Develop Project Charter -Project Selection Methods -Project Management Methodology -Project Management Information System (PMIS) -Expert Judgment			
Project Integration Management		Develop Preliminary Project Scope Statement -Project Management Methodology -Project Management Information System (PMIS) -Expert Judgment			
Project Integration Management		Develop Project Management Plan -Project Management Methodology -Project Management Information System (PMIS) -Expert Judgment			
Project Integration Management		Direct and Manage Project Execution -Project Management Methodology -Project Management Information System (PMIS)			
Project Integration Management		Monitor and Control Project Work -Project Management Methodology -Project Management Information System (PMIS) -Earned Value Management -Expert Judgment			
Project Integration Management		Integrated Change Control -Project Management Methodology -Project Management Information System (PMIS) -Expert Judgment			
Project Integration Management		Close Project -Project Management Methodology -Project Management Information System (PMIS) -Expert Judgment			
Project Scope Management		Scope Planning -Expert Judgment -Templates, Forms, Standards			
Project Scope Management		Scope Definition -Alternatives Identification -Expert Judgment -Stakeholder Analysis			
Project Scope Management		Create WBS -Work Breakdown Structure Templates -Decomposition			
Project Scope Management		Scope Verification -Inspection			
Project Scope Management		Scope Control -Change Control System -Variance Analysis -Replanning -Configuration Management System			
Project Time Management		Activity Definition -Decomposition -Templates -Rolling Wave Planning -Expert Judgment -Planning Component			
Project Time Management		Activity Sequencing -Precedence Diagramming Method (PDM) -Arrow Diagramming Method (ADM) -Schedule Network Templates -Dependency Determination -Applying Leads and Lags			
Project Time Management		Activity Resource Estimating -Expert Judgment -Alternatives Analysis -Published Estimating Data -Project Management Software -Bottom-up Estimating			
Project Time Management		Activity Duration Estimating -Expert Judgment -Analogous Estimating -Parametric Estimating -Three-point Estimates -Reserve Analysis			
Project Time Management		Schedule Development -Schedule Network Analysis -Critical Path Method -Schedule Compression -What-if Scenario Analysis -Resource Leveling -Critical Chain Method -Project Management Software -Applying Calendars -Adjusting Leads and Lags -Schedule Model			
Project Time Management		Schedule Control -Progress Reporting -Schedule Change Control System -Performance Measurement -Project Management Software -Variance Analysis -Schedule Comparison Bar Charts			